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OFFICE OF
January 11, 2013 ENVIRONMENTAL CLEANUP

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for December 2012

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN DECEMBER 2012
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA and Other Actions

e  On December 20, 2012, the LWG submitted a Gantt chart schedule for finalizing the draft final
Baseline Human Health Risk Assessment (BHHRA). The Gantt chart was based on EPA’s table
“Basis for Completing BHHRA,” as amended by Dan Opalski on December 7, 2012.

¢ On December 21, 2012, the LWG submitted a draft schedule for submitting the final Baseline
Ecological Risk Assessment (BERA).

e On December 28, 2012, the LWG submitted revised fish consumption risk tables for the draft
final BHHRA.

Comments/Documents Provided by EPA

e On December 5, 2012, EPA provided comments on the draft final Remedial Investigation (RI)
Appendices Al and H1 and tables 2.0-1 and H2.0-1.

e  On December 7, 2012, Dan Opalski provided the final resolution on the BHHRA dispute.
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e On December 14, 2012, EPA provided modifications to the BHHRA cumulative risk tables.
¢ On December 14, 2012, EPA provided the draft Executive Summary for the BERA.
e On December 18, 2012, EPA provided its initial comments on the draft Feasibility Study (FS).
¢  On December 21, 2012, EPA provided comments on the draft final BERA.
2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS
None.
3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED
None.
4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for January, February, March, and April 2013
includes the following:

e Revision of the draft final BHHRA
¢ Redline strike-out comments from EPA on portions of the draft final RI expected

e  Meetings to discuss EPA’s initial feedback on the draft FS

¢ Potential additional EPA comments on the draft final BERA

e Revision of the draft final BERA

e LWG's draft Sampling and Analysis Report for 2012 Smallmouth Bass Sampling

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland Harbor RI/FS.
This table includes pending and recently submitted deliverables for which EPA comments or approvals
are required. Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the more complete
list of LWG submittals and is equivalent to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are, indeed, not needed.
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If you have any questions, please give me a call at (503) 972-5014.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D*Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Draft Feasibility Study (FS) 3/30/2012 | Submitted 03/30/2012 6/29/2012
Formal Publically Accessible EPA initial comments received
Submittal 12/18/2012.
Draft Final BERA 7/5/2011 Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/12.
EPA comments received on 12/21/12.
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 7/2/2011
received 06/22/2012.
EPA dispute decision received 12/07/12.
Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables — Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Round 1
Compilation of November Submitted to EPA and DEQ 11/21/2007. Need
Information for 2007 written response from DEQ and EPA that upland
Sources Between RM sources are under investigation consistent with
11 and 11.6 East Bank the Road to the ROD.
of Portland Harbor
Round 2 Biota
Revised Round 2 11/23/2005 | Submitted 11/23/2005; approved with conditions 12/8/2005
QAPP Addendum 6: on 12/6/2005; a final QAPP addendum is
Sampling of Benthic required
Invertebrate Tissue
Final Round 2 QAPP TBD On 2/9/2006, the LWG submitted a response to
Addendum 6: EPA's comments on the 11/23/2005 version of
Sampling of Benthic the QAPP addendum. The LWG has not heard
Invertebrate Tissue back from EPA on that response. The LWG
believes that a final QAPP in not required. Need
EPA agreement that this final QAPP is not
required.
Hydro/Sed Modeling
Phase 2 May 2009 Submitted 5/7/2009; EPA comments received
Hydrodynamic 7/22/2009
Re-calibration Report
Groundwater Pathway
Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA comments received
Groundwater Pathway 6/3/2005
Assessment Sampling
and Analysis Plan
Round 2 Groundwater TBD Outstanding issues to be addressed in GW
Pathway Assessment Appendix to Draft RI Report.
Sampling and Analysis
Plan - Response to
EPA Comments
Revised Round 2 TBD Outstanding issues to be addressed in GW

Groundwater Pathway
Assessment Sampling
and Analysis Plan
(including Appendix A
- Site Summaries and
Appendix B - Pilot
Study Data Report)

Appendix to Draft RI Report.
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA comments received

Sampling of Shoreline 6/10/2005

Seeps at Human Use

Beaches

Revised Round 2 FSP No longer The only seep determined to pose a potentially

for Sampling of needed complete exposure pathway is discharge from

Shoreline Seeps at Outfall 22B. The existing data from Outfall 22B

Human Use Beaches include the upland COIs and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round 2
Report evaluations, no additional seep data are
needed. Therefore, this FSP is no longer needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; EPA 4/28/2006

Groundwater Pathway needs to provide final approval of this FSP. This

Assessment SAP revised FSP was prepared and submitted after

Attachment 2: the associated field work was completed.

Transition Zone Water

ESP

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional approval of

Groundwater Pathway proposed changes to the QAPP addendum

Assessment SAP received from EPA on 9/30/2005. EPA needs to

Attachment 3: provide final approval of this QAPP. Approval

Supplement to QAPP to conduct sampling was provided by EPA on

Addendum 3 9/30/2005.

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide

Zone Water FSP final approval of this FSP. Approval to conduct

Addendum 1 sampling was provided by EPA on 9/30/2005.

Sampling Plans for This revised FSP was prepared and submitted

ExxonMobil, Siltronic, after the associated field work was completed.

Gasco, and Arkema

Revised Transition- 3/27/2006 Submitted 3/27/2006. EPA needs to provide

Zone Water FSP final approval of this FSP. Approval to conduct

Addendum 2 sampling was provided by EPA on 10/13/2005.
This revised FSP was prepared and submitted
after the associated field work was completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation Evaluation needed

Report

Tech Memos

Revised TRV 10/23/2004 Submitted; EPA comments received 3/18/2005.

Selection TM On 6/10/2005, EPA directed the LWG to submit
the final TRV Selection TM with the PRE. The
final TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Second Revision 1/7/2005 Submitted; EPA comments received 3/4/2005.
Preliminary Risk On 6/10/2005, EPA directed the LWG to submit
Evaluation Approach the final PRE approach TM with the PRE. The
™ final PRE Approach was submitted as an

appendix to the 9/9/2005 PRE.
Comprehensive ERA 6/27/2004 Submitted; EPA comments received 10/1/2004
Approach TM
Revised TBD In a 1/11/2006 meeting with EPA, the LWG
Comprehensive ERA proposed deleting this deliverable. The LWG
Approach TM has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
Process for Derivation 1/20/2005 Submitted; EPA comments received 6/30/2006; 3/21/2005
of PRGs TM a revised tech memo is not required.
Draft Approach to 3/3/2006 Submitted 3/3/2006; EPA comments received 5/2/2006
Determining 6/5/2006; revised tech memo required.
Background for the
Portland Harbor
Superfund Site
Revised Approach to 7/20/2006 The revised approach to determining background
Determining for the Portland Harbor Superfund Site will be
Background for the provided in the Draft RI Report
Portland Harbor
Superfund Site
Process for The approach for Delineating the Extent of
Delineating the Extent Contamination Upstream and Downstream of the
of Contamination ISA will be provided in the Draft RI Report
Upstream and
Downstream of the I1SA
COPC Selection ~1/23/2006 Ina 1/11/2006 meeting with EPA, the LWG
Interim Deliverable proposed deleting this deliverable. The LWG

has not heard back from EPA on this proposal.

Need EPA agreement that this deliverable is no

longer needed.
Ecological Risk Assessment
Ecological 9/9/2005 Submitted 9/9/2005; EPA comments received 11/8/2005
Preliminary Risk 4/28/2006, a revised PRE is not required
Evaluation (PRE)
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments received 5/16/2006
Assessment 7/6/2006

Interpretation Report
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date

Food Web Modeling 11/4/2005 Submitted 11/4/2005; EPA comments received 1/3/2006
Report: Evaluating 3/10/2006
Trophic Trace and the
Arnot and Gobas
Models for Application
to the Portland Harbor
Superfund Site
Revised Ecological 5/26/2006 Submitted 5/25/2006; directive EPA comments 7/9/2006
Water Screening received 9/15/2006, and a correction to the
Levels xylene AWQC on 9/27/06. Additional revisions

were submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA comments received Jan-08
Treatability Studies 2/15/08. A revised deliverable is not required;

EPA comments indicated that they should be

addressed in the FS.
Round 3B (FS) Side- September Submitted 5/18/2009
scan Sonar Data 2008
Report
Treatment Early May Submitted 6/5/2009; EPA comments received 7/6/2009
Technologies 2009 7/9/2009
Screening Table
Screening of Disposal | Mid May 2009 | Submitted 6/18/2009; EPA comments received 7/2/2009
Facilities for the 7/10/2009
Feasibility Study
Memorandum
Early Preliminary Late March | Submitted 3/27/2009
Remediation Goals 2009
(PRGs)
Benthic Toxicity September Submitted 9/07/2010
AOPCs Check In 2010
Materials

Treatment Technology
Evaluation Tools
Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Mitigation
Determination
Approach for Use in
the FS Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011

Draft Feasibility Study
Costing Approach
Tools Memo

Submitted 03/15/2011; EPA comments received
4/27/2011
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Deliverable'

Submittal
Deadline’

Status/Comments

EPA Comments
Target Date

Draft Identification of
"COCs" and
Contaminant Mobility
Evaluation Criteria
For the Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments received
4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments received
4/27/2011

Alternatives Screening
Materials

Submitted 04/06/2011

Draft FS Key
Elements Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

EPA Directed Draft
Feasibility Study (FS)
Key Work Product

01/15/2012

Submitted 01/16/2012

NA

Draft Feasibility
Study (FS) -
Electronic Version
For Early EPA Team
Review

03/20/2012

Submitted 03/20/2012

6/29/2012

Draft Feasibility
Study (FS) - Formal
Publically Accessible
Submittal

03/30/2012

Submitted 03/30/2012
EPA initial comments received 12/18/2012.

6/29/2012

General Field/Data/RI Reporting

Validated Analytical
Results

90 days
following
completion of
each sampling
activity

Comprehensive Round
2 Site Characterization
Summary and Data
Gaps Analysis Report

2/21/2007

Submitted 2/21/2007. EPA comments on
Sections 1-9 and Appendices A, B, C, D, F, and
G received 1/15/08; comments on Section 10
received 3/20/08; comments on Section 11
received 5/16/08; comments on Appendix E
received 8/8/08. This document was never
intended to be revised or approved by EPA;
comments will be addressed in the Draft RI
Report.
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not
Mobility Testing Data anticipated
Report
Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September Preliminary EPA comments received 12/23/09.
Assessment Report 2009 EPA comments received 07/16/2010.
EPA benthic approach comments received
09/27/2010.
Draft Baseline Late Submitted 9/23/2009 11/23/2009
Human Health Risk September Preliminary EPA comments received 12/23/09.
Assessment Report 2009 EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation Report 2009 EPA comments received 07/16/2010
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis Technical November EPA benthic approach comments received
Memorandum 2009 09/27/2010.
Supporting Electronic November Submitted 11/19/2009 01/19/2010
Information for Draft 2009
Benthic BERA
Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments received 7/2/2011
06/22/2012.
EPA dispute decision received 12/07/12.
Draft Final BERA 7/5/2011 Submitted 07/01/2011; 9/1/2011
EPA comments received 07/10/12.
EPA comments received on 12/21/12.
Human Health and July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final Remedial 8/29/2011 Submitted 08/29/2011; 10/29/2011
Investigation Report EPA comments received 11/30/12
Stormwater
Stormwater Loading 2/1/2009 Submitted 2/18/2009; EPA comments received
Check-in Materials 5/6/2009
Revised Stormwater April Submitted 04/30/2010; EPA comments received 6/30/2010
Loading Calculation 2010 08/17/2010
Methods
Final Stormwater Submitted 01/31/2011: EPA comments received 3/31/2011

Loading Calculation
Methods

03/02/2011
Revised Report Submitted 04/15/2011
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Submittal EPA Comments
Deliverable' Deadline’ Status/Comments Target Date
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments received
Sampling Plan: 7/25/07. Superseded by the 11/5/2007 R3B
Sediment Sampling Comprehensive Sediment & Bioassay Testing
and Benthic Toxicity ESP.
Testing
Upriver and Submitted 5/25/2007; EPA comments received
Multnomah Channel 10/11/07. Superseded by the 11/5/2007 R3B
Sediment Evaluation Comprehensive Sediment & Bioassay Testing
and Field Sampling FSP.
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments received
Surface and Core 8/9/07. Superseded by the 11/5/2007 R3B
Sediment FSP Comprehensive Sediment & Bioassay Testing
Preliminary Technical FSP.
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments received
Erosion Core Sediment 10/11/07. Superseded by the 11/5/2007 R3B
ESP Technical Comprehensive Sediment & Bioassay Testing
Memorandum FSP.
Round 3B QAPP November Submitted 12/17/2007. Need EPA approval of
Addendum 10 for 2007 this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
Fate and Transport
Draft Chemical Fate July 2007 Submitted 7/20/2007; EPA comments received
& Transport Model 10/15/07. LWG response to comments submitted
Development and Data 1/8/2008.
Gaps Identification
Report
F&T Surface Sediment December Submitted 12/10/2007; EPA comments received
FSP — Addendum to 2007 1/2/08. 1/16/08 LWG agreed with EPA not to
3B Sediment FSP perform the sampling. Need EPA agreement that
this deliverable is no longer needed.
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
Cultural Resources
Draft Cultural 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA
Resource Survey comments not time-
Report critical at this point
in the project
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Deliverable'

Submittal
Deadline”

Status/Comments

EPA Comments
Target Date

Biological Assessment

Preliminary Draft Site-
Wide Biological
Assessment -
Electronic Version For
Early EPA Team
Review

3/30/2012

Submitted 03/20/2012

6/29/2012

Preliminary Draft Site-
Wide Biological
Assessment - Formal
Publically Accessible
Submittal

3/30/2012

Submitted 03/30/2012

6/29/2012

Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.

Italicized Deliverables do not have stipulated penalty amounts.

2 _ Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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